

Suggested Planning Schedule for Green Physical Needs Assessment (GPNA) and new Energy Audit *

	<u>Approx. Days to Complete</u>	<u>FYE 12/31</u>	<u>FYE 3/31</u>	<u>FYE 6/30</u>	<u>FYE 9/30</u>
Advertisement Published		01/20/2014	04/18/2014	07/18/2014	10/17/2014
Proposals Received	30	02/22/2014	05/19/2014	08/18/2014	11/18/2014
Proposal Evaluation Complete	15	03/09/2014	06/03/2014	09/02/2014	12/03/2014
Award Made	15	03/24/2014	06/18/2014	09/17/2014	12/18/2014
Notice to Proceed	15	04/08/2014	07/03/2014	10/02/2014	01/02/2015
Draft GPNA Tool Reports Submitted	90	07/08/2014	10/03/2014	12/31/2014	04/01/2015
Final GPNA Tool Reports Submitted	30	08/04/2014	11/03/2014	01/30/2015	05/01/2015
Submit GPNA Tool to HUD		09/02/2014	12/01/2014	03/02/2015	06/01/2015
Latest Possible GPNA Publish Date		05/05/2014			

* Subject to publishing Final GPNA Rule prior to May 05, 2014 per HUD projections